



# Prairie View A&M University

## Space Management Procedure

---

### Purpose

This procedure establishes the standardized process for requesting, evaluating, approving, and implementing space-related projects at Prairie View A&M University. It ensures consistency, fiscal responsibility, and proper coordination across all stakeholders.

---

### Policy Steps

#### 1. Space Request Submission (Requester)

- The requesting unit must complete a **Space Request Form**, signed by the **Senior Vice President (SVP) / Senior Leader** of the Division.
- The completed request is submitted to **Campus Planning and Space Management** via the designated email.

#### 2. Site Visit Coordination (CPSM)

- Upon receipt, the CPSM **Business Administrator II** will coordinate a **site visit** with the requesting department and appropriate stakeholders.

#### 3. Project Cost Identification (SSC)

- As part of the evaluation, the following cost elements must be documented:
  - Equipment (including purchase and installation, if required).
  - Architectural and Engineering Services budget.
  - Contractor budget.
  - SSC total budget.

#### 4. Review and Verification (CPSM)

- Once budget; documentation is collected, the project package is forwarded via email to **CPSM**.
- The **Space Utilization Specialist** receives and logs the request.
- The **CPSM Business Manager** verifies funding availability.

#### 5. Approval Process (DocuSign Routing)- (CPSM)

- The project request is routed for electronic signature in the following order:
  1. Executive Director, Campus Planning and Space Management (CPSM)
  2. Senior Vice President for Business Affairs / CFO
  3. CPSM Business Administrator II / Business Manager assigns a **PV number** and **official project title**.

#### 6. Project Approval Notification (CPSM)

- Upon approval, the **Space Utilization Specialist** confirms project authorization.
- The **Space Utilization Specialist** notifies all users via email that their project has been approved.
- A **C-1 document** for funds appropriation will be processed where applicable, at the discretion of CPSM.

#### 7. Document Archiving (SSC)

- **Southeast Service Corporation (SSC)** uploads all supporting project documents into **Smartsheet** for institutional recordkeeping and tracking.

#### 8. Purchase Order Process (SSC/CPSM)

- The **SSC Project Manager / Facilities Manager** submits a **Purchase Order Request** with supporting documents in Smartsheet.
- The request follows the approval chain:
  - CPSM Project Manager / Facilities Manager reviews the documents.
  - CPSM Business Manager submits a requisition in **PantherBuy (AggieBuy)** using the designated funding account.
  - The requisition is routed in PantherBuy to the **Executive Director, CPSM**, for approval.
  - The requisition is routed in PantherBuy to **Procurement** for final approval.
  - For requests over **\$100K**, the purchase order is also routed in PantherBuy to the **SVP for Business Affairs / CFO**, per the president Delegation of Authority. [Presidents-Delegation-of-Authority-For-Contract-Administration-FY-2025.pdf](#)
  - **SSC** receives the final Purchase Order, which serves as the official **Notice to Proceed (NTP)**.

---

## **Enforcement**

All University divisions and departments must adhere to this procedure when requesting space modifications or relocations. Projects initiated outside of this process will not be considered valid or funded.

**Effective Date:** Immediately upon issuance

**Responsible Office:** Campus Planning and Space Management

**B. David Hunter**

**Executive Director Campus Planning and Space Management**

**Business Affairs**