

Start

01

Q4

BANNER 9 SELF-SERVICE

ROADMAP & UPGRADE PLAN

2022-2023

Q2

Assessment & Training Engagement Configuration & Testing Go Live **Continuous Improvement** April Marks Fall '23 Early Change Page Builder Configuration • Discuss Roles & Registration Functional Area Training **Management** Responsibilities Functional Area Focus: Functional Area Skills • Fall '23 Registration will be Lessons Learned Students, Faculty & Staff Distribute entered in New Assessments **Communication Plan** Collect User Stories • Application Configuration **Environment 4/1 Target** Discover Knowledge Gaps Identify Project Team Campus-Wide · Landing Page Buildout • Full Implementation Align 3rd Party Application • Buildout Hardware Adoption (Registration, Admin, **Integrations w/ Timeline** • Banner 9 Availability **Environment** Financial Aid, Receivables) (Degree Works SEP, EAB **Announcement** Navigate, Courseleaf, and Acadeum) August 1-Sept 15th September 15th - December 15th January 1st-March 15th April 1-May 15th June 1st -August 31st Sep Feb Aug Oct Nov Dec Jan Mar Apr May June Jul Aug

Q1

Q2