

Texas College Readiness Project Timeline

Phase I (2007)

- March-September – Development of College Readiness Standards (CRS)
- October 18 – Submission of final draft of CRS to Texas Higher Education Coordinating Board (THECB)
- October 26-December 17 – CRS available for public comment
- October-November – P-16 Special Advisors serve as liaisons to higher education institutions to recruit colleagues to review CRS during public comment period
- January 24, 2008 – Anticipated adoption of CRS by THECB

Phase II (2007-2008)

- October 9-11 – P-16 Special Advisor training sessions
- October-January 2008 – P-16 Special Advisors serve as liaisons to higher education institutions to collect nominations for entry-level “reference” courses
- January 15 – Deadline for P-16 Special Advisors to submit instructor contact information to EPIC for courses nominated as reference courses
- February-April – Instructors of nominated courses submit syllabi and rate course according to CRS, and expert review of submitted syllabi for alignment with CRS
- April-May – Identification of courses most aligned with CRS for participation in Phase III

Phase III (2008-2010)

- May-June – Notification to instructors of courses selected for Phase III
- June-December – Collection of additional course documents, including syllabi, assignments and student work samples, and analysis of course documents
- January 2009-March 2010 – Development of model high school senior level assignments, professional development and instructional strategies